							Generated with online service GanttP	ro.com								
Task name Start date		th Progress	Assigned	October 2016					November 2016					December 2016		
	Duration month			40 Week	41 Week	42 Week	43 Week	44 Week		45 Week	46 Week	47 Week		48 Week		
				03 Oct 04 Oct 05 Oct 06 Oct 07 Oct 08 Oct 09 Oct 1	O Oct 11 Oct 12 Oct 13 Oct 14 Oct 15 Oct 16 Oct	17 Oct 18 Oct 19 Oct 20 Oct 21 Oct 22 Oct 23 Oct	24 Oct 25 Oct 26 Oct 27 Oct 28 Oct 29 Oct 30 Oct	31 Oct 01 Nov 02 Nov 03 Nov 04	Nov 05 Nov 06 Nov 07 Nov 08	3 Nov 09 Nov 10 Nov 11 Nov 12 Nov 13 Nov 14	Nov 15 Nov 16 Nov 17 Nov 18 Nov 19 Nov 20 No	v 21 Nov 22 Nov 23 Nov 24 Nov	25 Nov 26 Nov 27 N	ov 28 Nov 29 Nov	30 Nov 01 Dec 02 Dec 03 Dec 04 Dec	
▼ Total Estimate 05/10/16 01:0	1.91															
y ES2 05/10/16 01:€	1.91	0%						ES2								
Document 05/10/16 01:0	0.22	0%	Gerente	Documentação												
Levantam€ 19/10/16 00:0	0.07	0%	Analista			Levantamento de Levantamento de requis	itos									
Casos de 21/10/16 14:0	0.30	0%	Analista				Casos de uso									
Modelo en 29/10/16 14:0	0.26	0%	Analista					Modelo entidade-relacionament	to							
Banco de 06/11/16 14:0	0.30	0%	Programador							Banco de dados						
Interface 15/11/16 20:0	0.30	0%	Programador								Interface					
Back-end 24/11/16 20:0	0.17	0%	Programador										Back-e	nd		
Teste 30/11/16 14:0	0.07	0%	Testador												Teste	