Generated with online service GanttPro.com																						
	Start date	Duration month			October 2016									November 2016								
Task name			Progre	Assigned	40 Week		41 Week		42 Week		43 Week		44 Week			45 Week		46 Week		47 Week		
					03 Oct 04 Oct 05 Oct 06 Oct 07 Oc	t 08 Oct 09 Oct 10 Oct 1	1 Oct 12 Oct 13 Oct 1	4 Oct 15 Oct 16 Oct	17 Oct 18 Oct 19 Oct 20 Oct	21 Oct 22 Oct 23 Oct	24 Oct 25 Oct 26 Oct	27 Oct 28 Oct 29 Oct 30 Oc	ct 31 Oct 01 Nov 02	Nov 03 Nov 04 Nov 05 N	ov 06 Nov 07 Nov 08 N	lov 09 Nov 10 Nov 11 Nov 12	2 Nov 13 Nov 14 Nov 15 No	v 16 Nov 17 Nov 18 No	ov 19 Nov 20 Nov 21 Nov	22 Nov 23 Nov 24 Nov 25	Nov 26 Nov 27 Nov	
→ Total Estimate	05/10/16 01:00	1.46																				
∨ ES2	05/10/16 01:00	1.46	0%		ES2																	
Documentação	05/10/16 01:00	0.22	0%	Gerente	Do	ocumentação																
Levantamento de requi	si 19/10/16 00:00	0.07	0%	Analista					Levantamento d	e Levantamento de requ	iisitos											
Casos de uso	21/10/16 14:00	0.30	0%	Analista							Casos de uso											
Cadastro de usuario	31/10/16 20:00	0.33	0%	Programador										Cadastr	o de usuario							
Cadastro de informaçõ	e: 08/11/16 20:00	0.14	0%	Programador												Cadastro de informações pe	sso: Cadastro de informaçõe	s pessoais				
Teste	13/11/16 14:00	0.17	0%	Testador														Teste				